

**RESOLUTION NO. R16-75**

**A RESOLUTION AUTHORIZING THE MAYOR TO SIGN  
CHANGE ORDER NO. 5 WITH WILSON BROTHERS CONSTRUCTION  
FOR THE WATER TREATMENT PLANT INTAKE PROJECT CONSTITUTING AN  
INCREASE OF \$11,250.00 FOR ADDITIONAL WORK.**

WHEREAS, the City Council of the City of Laurel previously authorized the Mayor to approve a contract with Wilson Brothers Construction for the Water Treatment Plant Intake Project through Resolution No. R16-45 on June 21, 2016; and

WHEREAS, the original contract price was \$8,560,901.00 to complete the project; and

WHEREAS, Change Order Nos. 1 through 4 to the contract with Wilson Brothers Construction are pending approval; and

WHEREAS, additional work and compensation is required to finish the project as described in the attached Change Order; and

WHEREAS, Great West Engineering and City Staff reviewed Change Order No. 5 and determined that it was correct, reasonable and necessary to complete the project and recommend the Council's approval of the same.


NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Laurel, Montana, that the Mayor is authorized to sign Change Order No. 5, a copy of which is attached, to increase the contract amount by \$11,250.

Introduced at a special meeting of the City Council on August 16, 2016, by Council Member Poehls.


PASSED and APPROVED by the City Council of the City of Laurel this 16<sup>th</sup> day of August, 2016.


APPROVED by the Mayor this 16<sup>th</sup> day of August, 2016.

CITY OF LAUREL

  
Mark A. Mace, Mayor

ATTEST:

  
Shirley Ewan, Clerk/Treasurer

Approved as to form:  
  
Sam S. Painter, Civil City Attorney

Date of Issuance: August 16, 2016	Effective Date: August 16, 2016
Owner: City of Laurel, Montana	Owner's Contract No.: FEMA: 1996-DR-MT-PW 01679
	SRF: EQ 16-1684
Contractor: Wilson Bros. Construction, Inc.	Contractor's Project No.: N/A
Engineer: Great West Engineering, Inc.	Engineer's Project No.: 2-07128-TO26
Project: Water Treatment Plant Intake	Contract Name: N/A

The Contract is modified as follows upon execution of this Change Order:

**Description:**

This change order is for reinstallation of the temporary rock weir in the Yellowstone River to maintain service to the City's 2003 intake.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES [note changes in Milestones if applicable]
Original Contract Price: <u>\$ 8,560,901.00</u>	Original Contract Times: Substantial Completion: <u>240</u> Ready for Final Payment: <u>270</u> days
Increase/decrease from previously approved Change Orders No. <u>1</u> to No. <u>4</u> : <u>\$ Pending Approval of Change Orders 1 to 4</u>	Increase from previously approved Change Orders No. <u>1</u> to No. <u>4</u> : Substantial Completion: <u>0</u> Ready for Final Payment: <u>0</u> days
Contract Price prior to this Change Order: <u>\$ Pending Approval of Change Orders 1 to 4</u>	Contract Times prior to this Change Order: Substantial Completion: <u>240</u> Ready for Final Payment: <u>270</u> days
Increase of this Change Order: <u>\$ 11,250</u>	Increase of this Change Order: Substantial Completion: <u>0</u> Ready for Final Payment: <u>0</u> days
Contract Price incorporating this Change Order: <u>\$ Pending Approval of Change Orders 1 to 4</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>240</u> Ready for Final Payment: <u>270</u> days

RECOMMENDED: By: <u>[Signature]</u> Engineer	ACCEPTED: By: <u>[Signature]</u> Owner (Authorized Signature)	ACCEPTED: By: <u>[Signature]</u> Contractor (Authorized Signature)
Title: <u>PRINCIPAL</u>	Title: <u>Mayor</u>	Title: <u>Ops. Manager</u>
Date: <u>08/15/16</u>	Date: <u>8-16-16</u>	Date: <u>8/15/16</u>