

RESOLUTION NO. R16-95

**A RESOLUTION AUTHORIZING THE MAYOR TO SIGN
CHANGE ORDER NO. 3 WITH WILSON BROTHERS CONSTRUCTION
FOR THE WATER TREATMENT PLANT INTAKE PROJECT CONSTITUTING
AN INCREASE OF \$7,850.00 FOR ADDITIONAL WORK.**

WHEREAS, the City Council of the City of Laurel previously authorized the Mayor to approve a contract with Wilson Brothers Construction for the Water Treatment Plant Intake Project through Resolution No. R16-45 on June 21, 2016; and

WHEREAS, the original contract price was \$8,560,901.00 to complete the project; and

WHEREAS, Change Order Nos. 1 and 2 to the contract with Wilson Brothers Construction are pending approval; and

WHEREAS, additional work and compensation is required to finish the project as described in the attached Change Order; and

WHEREAS, Great West Engineering and City Staff reviewed Change Order No. 3 and determined that it was correct, reasonable and necessary to complete the project and recommend the Council's approval of the same.


NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Laurel, Montana, that the Mayor is authorized to sign Change Order No. 3, a copy of which is attached, to increase the contract amount by \$7,850.00.

Introduced at a regular meeting of the City Council on September 6, 2016, by Council Member
Mountsier.


PASSED and APPROVED by the City Council of the City of Laurel this 6th day of September, 2016.

APPROVED by the Mayor this 6th day of September, 2016.

CITY OF LAUREL


Mark A. Mace, Mayor

ATTEST:


Shirley Ewan, Clerk/Treasurer

Approved as to form:


Sam S. Painter, Civil City Attorney

Change Order No. 3

Date of Issuance:	September 6, 2016	Effective Date:	September 6, 2016
Owner:	City of Laurel, Montana	Owner's Contract No.:	FEMA: 1996-DR-MT-PW 01679 SRF: EQ 16-1684
Contractor:	Wilson Bros. Construction, Inc.	Contractor's Project No.:	N/A
Engineer:	Great West Engineering, Inc.	Engineer's Project No.:	2-07128-TO26
Project:	Water Treatment Plant Intake	Contract Name:	N/A

The Contract is modified as follows upon execution of this Change Order:

Description:

This Change Order is for work associated with installing a temporary bypass to provide raw water to CHS, Inc. The City had planned to provide CHS with treated water while construction was taking place on their raw water supply, but because the work is taking place during the summer months, the City could not meet their municipal demands (due to seasonal irrigation use) while supplying CHS with treated water.

The work entails installing the necessary piping and fittings to connect from the manifold in the lower level of the pump building back into the raw water line downstream of the work area.

Attachments: Cost quote from Wilson Bros. Construction, dated 8/8/2016.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: <u>\$8,560,901.00</u>	Original Contract Times: Substantial Completion: <u>240</u> Ready for Final Payment: <u>270</u> days
Increase from previously approved Change Orders No. <u>1</u> to No. <u>2</u> : <u>\$ Pending Approval of Change Orders 1 to 2</u>	Increase from previously approved Change Orders No. <u>1</u> to No. <u>1</u> : Substantial Completion: <u>0</u> Ready for Final Payment: <u>0</u> days
Contract Price prior to this Change Order: <u>\$ Pending Approval of Change Orders 1 to 2</u>	Contract Times prior to this Change Order: Substantial Completion: <u>240</u> Ready for Final Payment: <u>270</u> days
Increase of this Change Order: <u>\$ 7,850.00</u>	Increase of this Change Order: Substantial Completion: <u>0</u> Ready for Final Payment: <u>0</u> days
Contract Price incorporating this Change Order: <u>\$ Pending Approval of Change Orders 1 to 2</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>240</u> Ready for Final Payment: <u>270</u> days

RECOMMENDED:
By: Jonathan Weaver
Engineer

ACCEPTED:
By: Marked Mare
Owner (Authorized
Signature)

ACCEPTED:
By: Nick Wilson
Contractor (Authorized
Signature)

Title: Project Engineer
Date: 8/25/2016

Title: Mayor
Date: 7/6/16

Title: Operations Manager
Date: 8/25/16

Approved by Funding Agency (if
applicable)

By: _____ Date: _____
Title: _____

WILSON BROS. CONSTRUCTION, INC.
P.O. BOX 636
COWLEY, WY 82420
TELEPHONE AND FAX 307-548-6559

08/08/16

Laurel Water Treatment Plant Intake
Laurel, MT

Bid Item No.	Item Description	Units	Qty.	Unit Price	Total Price
	Install Raw Water Bypass System	LS	1	\$ 7,850.00	\$ 7,850.00
				TOTAL COST	\$ 7,850.00