

RESOLUTION NO. R16-116

**A RESOLUTION AUTHORIZING THE MAYOR TO SIGN  
CHANGE ORDER NO. 6 WITH WILSON BROTHERS CONSTRUCTION  
FOR THE WATER TREATMENT PLANT INTAKE PROJECT  
CONSTITUTING AN INCREASE OF \$8,965.80.**

WHEREAS, the City Council of the City of Laurel previously authorized the Mayor to approve a contract with Wilson Brothers Construction for the Water Treatment Plant Intake Project through Resolution No. R16-45 on June 21, 2016; and

WHEREAS, the original contract price was \$8,560,901.00 to complete the project; and

WHEREAS, additional work and compensation was required to finish the project as described in the attached Change Order; and

WHEREAS, Great West Engineering and City Staff reviewed Change Order No. 6 and determined that it was correct, reasonable and necessary to complete the project and recommend the Council's approval of the same.


NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Laurel, Montana, that the Mayor is authorized to sign Change Order No. 6, a copy of which is attached, to increase the contract amount by \$8,965.80.

Introduced at a regular meeting of the City Council on December 6, 2016, by Council Member Nelson.

PASSED and APPROVED by the City Council of the City of Laurel this 6<sup>th</sup> day of December, 2016.

APPROVED by the Mayor this 6<sup>th</sup> day of December, 2016.


CITY OF LAUREL

  
Mark A. Mace, Mayor

ATTEST:

  
Bethany Keeler, Clerk/Treasurer

Approved as to form:

  
Sam S. Painter, Civil City Attorney

Date of Issuance: November 2, 2016	Effective Date: November 2, 2016
Owner: City of Laurel, Montana	Owner's Contract No.: FEMA: 1996-DR-MT-PW 01679 SRF: EQ 16-1684
Contractor: Wilson Bros. Construction, Inc.	Contractor's Project No.: MT16-04
Engineer: Great West Engineering, Inc.	Engineer's Project No.: 2-07128-TO26
Project: Water Treatment Plant Intake	Contract Name: N/A

The Contract is modified as follows upon execution of this Change Order:

**Description:**

This change order is for the work that was performed to extend the north arm of the temporary rock weir approximately an additional 30 feet into the river. The extension required 102.18 tons of rock, which equates to 78.6 cubic yards (1.3 ton/CY). The work was performed on September 6, 2016. The weir extension was necessary to maintain an adequate water surface at the City's current intake.

This work is associated with FEMA Project Worksheet (PW) No. 1682.

Attachments: Itemized cost breakdown from Wilson Bros. Construction and truck tickets for riprap.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: <u>\$8,560,901.00</u>	Original Contract Times: Substantial Completion: <u>240</u> Ready for Final Payment: <u>270</u> days
Increase from previously approved Change Orders No. <u>1</u> to No. <u>5</u> : <u>\$ 208,127.63</u>	Increase from previously approved Change Orders No. <u>1</u> to No. <u>5</u> : Substantial Completion: <u>0</u> Ready for Final Payment: <u>0</u> days
Contract Price prior to this Change Order: <u>\$ 8,769,028.63</u>	Contract Times prior to this Change Order: Substantial Completion: <u>240</u> Ready for Final Payment: <u>270</u> days
Increase of this Change Order: <u>\$ 8,965.80</u>	Increase of this Change Order: Substantial Completion: <u>0</u> Ready for Final Payment: <u>0</u> days
Contract Price incorporating this Change Order: <u>\$ 8,777,994.43</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>240</u> Ready for Final Payment: <u>270</u> Days

<b>RECOMMENDED:</b>		<b>ACCEPTED:</b>		<b>ACCEPTED:</b>	
By: <u>Jonathan Weaver</u>	By: <u>Mark May</u>	By: <u>Nick Wilson</u>			
Engineer	Owner (Authorized Signature)	Contractor (Authorized Signature)			
Title: <u>Project Engineer</u>	Title: <u>Mayor</u>	Title: <u>Ops Manager</u>			
Date: <u>11/2/2016</u>	Date: <u>12/6/16</u>	Date: <u>11/3/16</u>			

Approved by Funding Agency (if applicable)

By: N/A Date: \_\_\_\_\_  
Title: \_\_\_\_\_

**WILSON BROS. CONSTRUCTION, INC.**  
**P.O. BOX 636**  
**COWLEY, WY 82420**  
**TELEPHONE AND FAX 307-548-6559**

10/31/16

Laurel Water Treatment Plant Intake  
Laurel, MT



Bid Item No.	Item Description	Units	Qty.	Unit Price	Total Price
	Install Riprap Weir for Existing Intake	CY	78.6	\$ 78.00	\$ 6,130.80
	<b>INSTALL CONCRETE BLOCKS (HOURLY)</b>				\$ -
	PAT WAMBEKE	HR	5	\$ 57.50	\$ 287.50
	ROBERT MCGAVIN	HR	5	\$ 57.50	\$ 287.50
	380 LOADER	HR	5	\$ 65.00	\$ 325.00
	308 EXCAVATOR	HR	5	\$ 135.00	\$ 675.00
	<b>REMOVE CONCRETE BLOCKS (HOURLY)</b>				
	PAT WAMBEKE	HR	4	\$ 57.50	\$ 230.00
	ROBERT MCGAVIN	HR	4	\$ 57.50	\$ 230.00
	380 LOADER	HR	4	\$ 65.00	\$ 260.00
	308 EXCAVATOR	HR	4	\$ 135.00	\$ 540.00
				<b>TOTAL COST</b>	<b>\$ 8,965.80</b>