

RESOLUTION NO. R20-27

RESOLUTION APPROVING CHANGE ORDER #1 TO THE CITY'S CONTRACT WITH HARDRIVES CONSTRUCTION, INC. AUTHORIZING ADDITIONAL WORK FOR CITY OF LAUREL'S 2020 PAVEMENT MAINTENANCE PROJECT AND TO AUTHORIZE THE MAYOR TO SIGN CHANGE ORDER DOCUMENTS ON THE CITY'S BEHALF.

WHEREAS, the City of Laurel previously entered into a contract with Hardrives Construction, Inc. for completion of the project known as the 2020 Pavement Maintenance Project; and

WHEREAS, the contract that was awarded was significantly less than the City's available budget, thus enabling the City to add additional work to the project while remaining within budget; and

WHEREAS, the City's Engineers, KLJ, prepared the attached Change Order for the City Council's consideration and approval which details the additional work to be performed and the additional cost; and

WHEREAS, City Staff recommends approval of the Change Order since it is in the best interest of the City to obtain the additional needed work while remaining within the original budget.


NOW, THEREFORE, BE IT RESOLVED the City Council of the City of Laurel, Montana, the Change Order, attached hereto and incorporated herein, is hereby approved, and the Mayor and City Clerk are authorized to execute the Change Order and any further documents required to effectuate the Change Order on the City's behalf.

Introduced at a regular meeting of the City Council on May 12, 2020, by Council Member Wilke.


PASSED and APPROVED by the City Council of the City of Laurel this 12th day of May 2020

APPROVED by the Mayor this 12th day of May 2020.

CITY OF LAUREL


Thomas C. Nelson, Mayor

ATTEST:


Bethany Langve, Clerk-Treasurer, Clerk-Treasurer

Approved as to form:


Sam Painter, Civil City Attorney

Change Order

No. 1

Date of Issuance: May 6, 2020

Effective Date: May 6, 2020

Project: 2020 Pavement Maintenance	Owner: City of Laurel	Owner's Contract No.:
Contract: Crack Sealing and Chip Sealing of Streets		Date of Contract: April 08, 2020
Contractor: Hardrives Construction		Engineer's Project No.: 1904-01874

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Contractor is to perform additional work utilizing existing bid item costs for the following streets: Improvements on Bernard St, SE 4th ST, S. 8th Ave., Foundation Ave., PayneS Dr., Duval Dr. Els Dr., Davis Circle, Topeka Dr., Milwaukee Rd., 9th Ave., 10th Ave., 11th Ave., 13th Ave., Ann's Place, Betty Ave., and Cherry Hills Drive per the attached Exhibit

Attachments (list documents supporting change):

Revised Sheet ST1, Scope of Work

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

\$495,000.00

Increase from previously approved Change Orders No. X to No. X:

\$0.00

Contract Price prior to this Change Order:

\$495,000.00

Increase of this Change Order:

\$248,569.57

Contract Price incorporating this Change Order:

\$743,569.57

Original Contract Times:

Working days

Calendar days

Substantial completion (days): September 1st 2020

Ready for final payment (days): September 15th, 2020

Increase from previously approved Change Orders No. X to No. X:

Substantial completion (days): 0

Ready for final payment (days): 0

Contract Times prior to this Change Order:

Substantial completion (days): September 1st, 2020

Ready for final payment (days): September 15th, 2020

[Increase] [Decrease] of this Change Order:

Substantial completion (days): 0

Ready for final payment (days): 0

Contract Times with all approved Change Orders:

Substantial completion (days): _____

Ready for final payment (days): _____

RECOMMENDED:

By: [Signature]

Engineer (Authorized Signature)

Date: 5/5/20

ACCEPTED:

By: [Signature]

Owner (Authorized Signature)

Date: 5/12/2020

ACCEPTED:

By: [Signature]

Contractor (Authorized Signature)


Date: 5/14/2020




NO.	DATE	REVISION
1	5/6/2020	CHANGE ORDER NO. 1 ADDITONS
DATE	5/6/2020	
REVISED BY	NIS	
PROJECT NUMBER	1904-01874	
DATE	02/22/2020	

2020 PAVEMENT MAINTENANCE
CITY OF LAUREL
LAUREL, MT

SHEET
ST1
© KLJ 2020



May 5, 2020 - 2:22 PM - K:\Project\City\MT\Laurel\1904-01874_2020_Pavement_Maintenance\CD\Constr\Drawgs\Scope of Work.dwg



ENGINEER'S OPINION OF CHANGE ORDER COST
2020 Pavement Maintenance
 Various Locations Throughout the City of Laurel
 City of Laurel, MT
 May 5, 2020



(PRELIMINARY)

ITEM	DESCRIPTION	QTY	UNIT	UNIT PRICE	TOTAL PRICE
101	Mobilization	1	LS	\$8,400.00	\$8,400.00
102	Taxes, Bonds & Insurance	1	LS	\$2,500.00	\$2,500.00
103	Construction Traffic Control	1	LS	\$15,000.00	\$15,000.00
104	Crack route & Seal	38320	LF	\$1.00	\$38,320.00
105	CHFRS-wP Asphalt seal & Chip Coat - 3/8" Gradation	12830	SY	\$2.15	\$27,584.50
106	SS-1 or SS-1h Asphalt Tack Coat Fog Seal	1700	GAL	\$3.40	\$5,780.00
107	4" Asphalt Concrete Pavement Patching - Type B - Surface Course	1701	SY	\$61.00	\$103,761.00
108	Asphalt Mill (1-1/2" @ 2%	1475	SY	2.20	3,245.00
109	Asphalt Overlay	372	TON	83.50	31,062.00
110	Adjust Manhole	6	EA	400.00	2,400.00
111	Adjust Water Valve	11	EA	325.00	3,575.00
112	Striping Berhardt Rd W/Paint	1	LS	915.78	915.78
113	Striping Berhardt Rd W/Epoxy	1	LS	1,526.29	1,526.29
114	Overlay Fabric	3600	SY	1.25	4,500.00
				Subtotal	\$248,569.57
				Engineering	\$ 35,000.00
				Total	\$283,569.57

* Does not include the Counties proposed improvements to West 14th Street or the improvements at the intersection Highway 310 and SE 4th ST.