

**RESOLUTION NO. R24-91**

**A RESOLUTION OF THE CITY COUNCIL APPROVING CHANGE ORDER NO. 1  
TO THE CITY OF LAUREL'S CONTRACT WITH WESTERN MUNICIPAL  
CONSTRUCTION, INC. FOR THE 5<sup>TH</sup> AVENUE TO 7<sup>TH</sup> AVENUE SEWER LINE  
REPLACEMENT.**

WHEREAS, the City Council previously approved a contract with Western Municipal Construction, Inc. (hereinafter "Original Contract") through Resolution No. R24-31, for the 5<sup>th</sup> Avenue to 7<sup>th</sup> Avenue Sewer Line Replacement Project (hereinafter "the Project");

WHEREAS, the Original Contract amount was Four Hundred One Thousand One Hundred Eleven Dollars (\$401,111.00) to complete the Project;

WHEREAS, the City Council previously approved the notice of award of the Original Contract with Western Municipal Construction, Inc. to decrease the cost of the project by Twenty-Eight Thousand Five Hundred Sixty-Eight Dollars (\$28,568.00); and

WHEREAS, the City's engineering firm, KLJ Engineering, Inc. and City Staff reviewed the attached Change Order and recommend the City Council's approval of the same.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Laurel, Montana, that the City Council hereby approves the attached Change Order and authorizes the Mayor to execute it on the City's behalf.


Introduced at a regular meeting of the City Council on the 22<sup>nd</sup> day of October 2024 by Council Member Mize.

PASSED and APPROVED by the City Council of the City of Laurel on the 22<sup>nd</sup> day of October 2024.

APPROVED by the Mayor on the 22<sup>nd</sup> day of October 2024.




CITY OF LAUREL

  
\_\_\_\_\_  
Dave Waggoner, Mayor

ATTEST:

  
Kelly Strecker, Clerk-Treasurer

APPROVED AS TO FORM:

  
Michele L. Braukmann, Civil City Attorney

Change Order

No. 1

Date of Issuance: October 10, 2024

Effective Date: October 10, 2024

Project: 5 <sup>th</sup> Ave to 7 <sup>th</sup> Ave Sewer Line Replacement	Owner: City of Laurel	Owner's Contract No.:
Contract:		Date of Contract: 5/6/24
Contractor: Western Municipal Construction		Engineer's Project No.: 2304-01231

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Bid Item Reconciliation change order.

Attachments (list documents supporting change):

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:  
\$401,111.00

Original Contract Times:  Working days  Calendar days  
Substantial completion (days): 40 days after NTP (NTP 6/10/2024)  
Ready for final payment (days): 14 days after substantial completion

Increase from previously approved Change Orders No. 0 to No. 1:  
\$0.00

Increase from previously approved Change Orders No. 0 to No. 1:  
Substantial completion (days): 0 days  
Ready for final payment (days): 0 days

Contract Price prior to this Change Order:  
\$401,111.00

Contract Times prior to this Change Order:  
Substantial completion (days): 40 days after NTP (7/20/2024)  
Ready for final payment (days): 14 days after SC (8/3/2024)

Decrease of this Change Order:  
\$28,568.00

Increase of this Change Order:  
Substantial completion (days): 12 days  
Ready for final payment (days): 0 days

Contract Price incorporating this Change Order:  
\$372,543.00

Contract Times with all approved Change Orders:  
Substantial completion (days): 52 days after NTP (8/1/2024)  
Ready for final payment (days): 14 days after SC

RECOMMENDED:  
By: [Signature]  
Engineer (Authorized Signature)

ACCEPTED:  
By: [Signature]  
Owner (Authorized Signature)

ACCEPTED:  
By: [Signature]  
Contractor (Authorized Signature)

Date: Oct. 10, 2024

Date: 10/10/24

Date: 10/10/2024