

**RESOLUTION NO. R15-37**

**A RESOLUTION OF THE CITY COUNCIL APPROVING A CHANGE ORDER TO THE CITY'S CONTRACT WITH WHARTON ASPHALT FOR ADDITIONAL WORK AND COMPENSATION REQUIRED FOR THE 2014 STREET MAINTENANCE PROJECT.**

WHEREAS, the City Council previously approved a contract with Wharton Asphalt through Resolution No. R14-74, for the 2014 Street Maintenance Project; and

WHEREAS, additional work and compensation is required to finish the project as described in the attached Change Order; and

WHEREAS, the City's engineering firm, Great West Engineering, Inc. and City Staff reviewed the attached Change Order and recommend the City Council's approval of the Change Order; and

WHEREAS, the City of Laurel possesses adequate funds to pay for the additional charges required for the additional services contained in the Change Order.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Laurel, Montana, the City Council hereby approves the attached Change Order retroactive to May 7, 2015, and authorizes the Mayor and/or Chief Administrative Officer to execute it on the City's behalf.

Introduced at a regular meeting of the City Council on May 19, 2015, by Council Member Dickerson.

PASSED and APPROVED by the City Council of the City of Laurel this 19<sup>th</sup> day of May, 2015.

APPROVED by the Mayor this 19<sup>th</sup> day of May, 2015.

CITY OF LAUREL

Mark A. Mace  
Mark A. Mace, Mayor

ATTEST:

Shirley Ewan  
Shirley Ewan, Clerk/Treasurer

Approved as to form:  
Sam S. Painter  
Sam S. Painter, Civil City Attorney

NB  
Outlook  
Lib  
CIT  
St. West 5/21/15

Scan

Date of Issuance: May 7, 2015

Effective Date: May 7, 2015

Project: 2014 Street Maintenance	Owner: City of Laurel, MT	Owner's Contract No.:
Contract:	Date of Contract: September 29, 2014	
Contractor: Wharton Asphalt	Engineer's Project No.: 2-07128 TO 32	

**The Contract Documents are modified as follows upon execution of this Change Order:**

Description:

Increase 1" overlay quantity to pave behind Fast Lane on E. 4th Street.

**Attachments (list documents supporting change):**

Quantity paid for at bid price of \$9.25 sy for 585 sy plus additional mobilization cost.

**CHANGE IN CONTRACT PRICE:**

**CHANGE IN CONTRACT TIMES:**

Original Contract Price:

\$107,060.00

Increase from previously approved Change Orders No. \_\_\_\_\_ to No. \_\_\_\_\_:

\$0

Contract Price prior to this Change Order:

\$107,060.00

Increase of this Change Order:

\$5,700.00

Contract Price incorporating this Change

\$112,760.00

Original Contract Times:  Working  Calendar days

Substantial completion (days or date): \_\_\_\_\_

Ready for final payment (days or date): \_\_\_\_\_

[Increase] [Decrease] from previously approved Change Orders No. \_\_\_\_\_ to No. \_\_\_\_\_:

Substantial completion (days): \_\_\_\_\_

Ready for final payment (days): \_\_\_\_\_

Contract Times prior to this Change Order:

Substantial completion (days or date): \_\_\_\_\_

Ready for final payment (days or date): \_\_\_\_\_

[Increase] [Decrease] of this Change Order:

Substantial completion (days or date): \_\_\_\_\_

Ready for final payment (days or date): \_\_\_\_\_

Contract Times with all approved Change Orders:

Substantial completion (days or date): \_\_\_\_\_

Ready for final payment (days or date): \_\_\_\_\_

**RECOMMENDED:**

By: [Signature]  
Engineer (Authorized Signature)

Date: 5/7/2015

Approved by Funding Agency (if applicable): \_\_\_\_\_

**ACCEPTED:**

By: [Signature]  
Owner (Authorized Signature)

Date: 5/19/2015

**ACCEPTED:**

By: [Signature]  
Contractor (Authorized Signature)

Date: 5/7/15

Date: \_\_\_\_\_