

RESOLUTION NO. R15-69

**A RESOLUTION OF THE CITY COUNCIL APPROVING CHANGE ORDER NO. 1 TO
THE CITY'S CONTRACT WITH WILSON BROTHERS CONSTRUCTION, INC.
FOR ADDITIONAL WORK AND COMPENSATION REQUIRED FOR THE
2015 WATER AND STREET REHABILITATION PROJECT.**

WHEREAS, the City Council previously approved a contract with Wilson Brothers Construction, Inc. through Resolution R15-44, for the 2015 Water and Street Rehabilitation Project; and

WHEREAS, additional work and compensation is required to finish the project as described in the attached Change Order; and

WHEREAS, the City received two bids from Wilson Brothers Construction:

- 1) To complete the Graff School curb/gutter replacement and pavement replacement utilizing concrete pavement for \$54,956.00; and
- 2) To complete the Graff School curb/gutter replacement and pavement replacement utilizing asphalt pavement for \$41,707.65.00; and

WHEREAS, School District No. 7 elected to proceed with concrete pavement with the understanding it is responsible for the cost difference of \$13,248.35; and

WHEREAS, the City's engineering firm, Great West Engineering, Inc. and City Staff reviewed the attached Change Order and recommend the City Council's approval of the Change Order.


NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Laurel, Montana, the City Council hereby approves the attached Change Order and authorizes the Mayor and/or Chief Administrative Officer to execute it on the City's behalf.

Introduced at a regular meeting of the City Council on July 21, 2015, by Council Member Nelson.


PASSED and APPROVED by the City Council of the City of Laurel this 21st day of July, 2015.

APPROVED by the Mayor this 21st day of July, 2015.


CITY OF LAUREL


Mark A. Mace, Mayor

ATTEST:


Shirley Ewan, Clerk/Treasurer

Approved as to form:


Sam S. Painter, Civil City Attorney

Date of Issuance:	Effective Date:	July 21, 2015
Owner: City of Laurel, Montana	Owner's Contract No.:	
Contractor: Wilson Bros. Construction, Inc.	Contractor's Project No.:	
Engineer: Great West Engineering, Inc.	Engineer's Project No.:	2-07128 TO 34
Project: 2015 Water & Street Rehabilitation	Contract Name:	

The Contract is modified as follows upon execution of this Change Order:
 Description: Graff School curb/gutter replacement and pavement replacement.

Attachments: Graff School Curb/Gutter Replacement & Pavement Replacement-Bid Item 1
 Sheet 28-CURB & GUTTER AND PAVEMENT REPLACEMENT AT FRED W. GRAFF ELEMENTARY SCHOOL.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: <u>\$ 1,288,785.00</u>	Original Contract Times: June 15 th , 2015 Substantial Completion: <u>September 13th, 2015</u> Ready for Final Payment: <u>September 27th, 2015</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>0</u> to No. <u>0</u> : \$ _____	[Increase] [Decrease] from previously approved Change Orders No. <u>0</u> to No. <u>0</u> : Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: <u>\$ 1,288,785.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>September 13th, 2015</u> Ready for Final Payment: <u>September 27th, 2015</u> days or dates
Increase of this Change Order: <u>\$ 54,956.00</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order: <u>\$ 1,343,741.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>September 13th, 2015</u> Ready for Final Payment: <u>September 27th, 2015</u> days or dates

RECOMMENDED: By: <u>[Signature]</u> Engineer (if required)	ACCEPTED: By: <u>[Signature]</u> Owner (Authorized Signature)	ACCEPTED: By: <u>[Signature]</u> Contractor (Authorized Signature)
Title: <u>Project Manager</u>	Title: <u>Mayor</u>	Title: <u>Project Manager</u>
Date: <u>7/15/2015</u>	Date: <u>7/21/2015</u>	Date: <u>7/21/15</u>

Approved by Funding Agency (if applicable)
 By: _____ Date: _____
 Title: _____

WILSON BROS. CONSTRUCTION, INC.
P.O. BOX 636
COWLEY, WY 82420
TELEPHONE AND FAX 307-648-6559

07/13/15

GRAFF SCHOOL CURB/GUTTER & PAVEMENT REPLACEMENT

LAUREL STREETS & UTILITIES 2015
LAUREL, MT

Bid Item No.	Item Description	Units	Qty.	Unit Price	Total Price
1	CURB AND GUTTER - CONCRETE PAVEMENT	LS	7	\$ 54,956.00	\$ 54,956.00
1A	CURB AND GUTTER - ASPHALT PAVEMENT	LS	1	\$ 41,707.65	\$ 41,707.65
				TOTAL	

07/13/15

WILSON BROS. CONSTRUCTION, INC.
P.O. BOX 636
COWLEY, WY 82420
TELEPHONE AND FAX 307-648-6559

GRAFF SCHOOL CURB/GUTTER & PAVEMENT REPLACEMENT

LAUREL STREETS & UTILITIES 2015
LAUREL, MT


Bid Item No.	Item Description	Units	Qty.	Unit Price	Total Price
1	CURB AND GUTTER - CONCRETE PAVEMENT	LS	1	\$ 54,956.00	\$ 54,956.00
1A	CURB AND GUTTER - ASPHALT PAVEMENT	LS	1	\$ 41,707.65	\$ 41,707.65
				TOTAL	



PLAN VIEW OF FRED W. GRAFF ELEMENTARY SCHOOL



15' WIDE x 215' LONG CURB & GUTTER AND PAVEMENT REPLACEMENT



- GENERAL NOTES:**
1. DIMENSIONS SHOWN ON THE DRAWINGS IS APPROXIMATE AND MAY BE INCOMPLETE. FOR CONTACT INFORMATION CONTACT THE PROJECT MANAGER UNDERGROUND LOCATION CENTER: 1-800-424-5855
 2. THE TYPICAL SECTION SHOULD BE 8" PCP ON TOP OF 8" OF 1.5" CRUSHED BASE COURSE.
 3. JOINTS WILL BE REQUIRED AT 15' SPACING.
 4. REBAR REINFORCEMENT WILL BE NO. 4 BARS AT 12" O.C. EACH WAY.
 5. NO THICKENED EDGE IS REQUIRED.

28
OF 27

CITY OF LAUREL, MONTANA
2015 WATER AND STREET
REHABILITATION
 CURB & GUTTER AND PAVEMENT REPLACEMENT
 AT FRED W. GRAFF ELEMENTARY SCHOOL



PROJECT: 2-07128, TO 33 & 34	NO.	REVISION DESCRIPTION	BY	DATE
DESIGNED: CEH	△	CHANGE ORDER NO. 1	LMW	7-15-16
DRAWN: LMW	△			
CHECKED: CEH	△			
APPROVED: CAB & CJR	△			
DATE: APRIL 30, 2015	△			